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1 Introduction

1.1 Scope of the Construction Environmental Management Plan

 The purpose of the Cubex Construction Environmental Management Plan 
(“CCEMP”) is to define the strategy for the construction management and 
delivery of this Cubex led development, and its site construction activities. 
This Cubex document will be developed and updated with our contractor 
partners during the procurement and appointment process, prior to 
commencement of works on site, and, as the build progresses.

2 Development Overview

2.1 The Development 

The build is on the site of the former Avon & Somerset Fire & Rescue 
Headquarters on Temple Back and comprises three properties. The 
development benefits from planning consent.

The building being constructed first, ‘Halo’, is a sustainable office building for 
over 1000 people in a contemporary architectural style over ground and 7 
floors with a basement level. It has been partially pre-let to Osborne Clarke. 

The build for the other two properties, Millwrights Place and Coopers Court, 
will start in Q1 2021. These are both apartment buildings and both have 
been specifically designed for rent rather than sale. Millwrights Place is a 
build to rent or multi-family family designed building and Coopers Court has 
been designed for social rent and shared ownership.

In addition to Halo, Millwrights Place and Coopers Court we are investing 
over £2M in enhancements to the public realm including dedicated, 
protected, cycle lanes and a programme of tree and soft landscape planting. 
Further information on this can also be found in Section 2.4. 

2.2 The Employer, site address and site location plan

The lead contact (on behalf of the Employer) is Cubex. The postal 
address and for Halo is Halo, Counterslip, Bristol, BS1 6AJ. The postal 
address and postcode for Millwrights Place and Coopers Court are yet 
to be agreed with Bristol City Council. The site lies between Counterslip, 
Temple Street, Temple Back and Water Lane in Bristol city centre 
immediately adjacent to Temple Fire Station and opposite Bridgewater 
House. To find the site use the Bridgewater House postcode of BS1 6BX.

The site location, including extent of public realm improvements 
(delivered by way of a S278 Agreement) is outside of the site demise, 
shown in red hatch on Figure 1.
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FIGURE 1
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2.3 Key Milestones

Activity Contractor Date

Demolition start on site Wring Group 4th December 2019 (Actual)

Anticipated completion of Demolition works Wring Group November 2020

Halo start on site Willmott Dixon 11th May 2020 (Actual)

Anticipated date of Halo completion
(Subject to build contract variations, COVID 19 related material and labour shortages, COVID 19 safe 
working practices and Government Instruction.)

Willmott Dixon April 2023

Millwrights Place start on site Willmott Dixon November 2020

Anticipated date of Millwrights Place completion
(Subject to build contract variations, COVID 19 related material and labour shortages, COVID 19 safe 
working practices and Government Instruction.)

TBC May 2023

Coopers Court start on site Willmott Dixon June 2021

Anticipated date of Coopers Court completion
(Subject to build contract variations, COVID 19 related material and labour shortages, COVID 19 safe 
working practices and Government Instruction.)

TBC May 2023

Public Realm improvement works start by way of a S278 Agreement TBC February 2021

Public Realm S278 works completion TBC May 2023
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2.4 The Project Brief 

2.4.1 Demolition

The site was acquired from Avon & Somerset Fire Brigade in Q3 2018. 
Asbestos removal and demolition of the existing 3 story building and 
basement level car park were commenced in December 2019 by Wring 
Group. Extensive quantities of asbestos where found within the building. 
This was expected as surveys had been undertaken prior to acquisition.

As result of COVID 19 challenges were faced with obtaining protective 
equipment for operatives that caused delay in safely progressing the work.

The enabling works for Halo, Millwrights Place and Coopers Court are 
completed and ‘handed over’ to Willmott Dixon.

2.4.2 Halo

 Halo will provide 116,133 sqft of Grade ‘A’ office accommodation within 
the Finzels Reach area.

 Willmott Dixon have been appointed as the main contractor for Halo 
and have commenced work on site.

2.4.3 Millwrights Place and Coopers Court

Millwrights Place and Coopers Court will provide 297 apartments in two 
buildings each of varying height.

Millwrights Place will provide a ‘build to rent’ or ‘multi-family offering with 
its principal entrance at the corner of Counterslip and Temple Back.

There are a total of 231 apartments in this apartment building.

Coopers Court will provide 66 apartments, largely for social rent but 
also a number for sale by way of shared ownership. The apartment 
building will be accessed by way of Temple Street.

Construction works commenced  in January 2021 and this CCEMP 
will be updated further  timescales are clarified. We would note the 
procedures outlined in Section 4 for the construction of Halo will be 
implemented for this development and it is expected the site welfare will 
be located on Temple Back for the duration of the project.

2.4.4 S278 works

As part of the project, Cubex have arranged for over £2M to be 
invested in highway improvements to Counterslip, Temple Street, Temple 
Back and Water Lane. 

These works will include a new one-way system, new pedestrian 
crossings on Counterslip near to the hotel and near to St Phillips Bridge, 
together with segregated cycle paths. All will greatly improve the 
amenity and safety for cyclists and pedestrians.

These works will be phased in line the with office and residential 
construction programmes to prevent significant disruption to residents 
and visitors to the area. 

As these works are defined and contracts agreed, this CCEMP will be 
updated to show the phasing plan in detail. 
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3 Construction Generally

3.1 Construction site presentation and public safety 

The site is currently secured with solid wood panelled hoarding. Whilst the 
hoarding line may change to suit construction activity a secure attractive 
hoarding will always be provided. The hoarding line changed during the 
latter part of June 2020. Further information on the hoarding lines and 
the subsequent move can be found elsewhere in the CCEMP.

The site is always secured from unauthorised personnel with card readers 
at pedestrian access entrances and exits and with appropriate security 
protocols out of hours. It is intended that site operative and visitors 
access the site by way of Temple Street. 

3.2 Site Hours

In line with the planning requirements, construction work will be restricted to 
the 08.00 to 18.00hrs Monday to Friday and 09.00 to 17.00 on Saturdays.

During the period of basement excavation we instructed Willmott Dixon 
not to commence activities of a particularly noisy nature before 9am.

The site will not be open on Sundays or Bank Holidays unless agreed in 
writing five working days before.

We may as a result of COVID 19 and in line with Government guidance 
apply to Bristol City Council for a temporary extension to these working 
hours.

We want to be a respectful neighbour. Section 3.10 sets out the routes 
we shall communicate with our neighbours and the general public.

The construction site is regularly inspected by the Health & Safety.

Executive and on occasion representatives from Bristol City Council 

Health and Safety team in respect of environmental matters such as 
noise and dust levels.

3.3 Vibration, dust and noise monitoring

We have a combined vibration noise and dust monitor placed on site and 
publish the findings weekly on to the Finzels Reach website and Twitter 
feed. The location of the monitor may move as the project progresses 
should it not be suitable, or another location be more appropriate.

In addition to this, we also have a vibration monitor on the adjacent 
Temple fire station building.

A further vibration monitor has also been installed on the Templeback 
Apartment building. 

3.4 Storage of Plant and Materials

All plant and materials are stored within the construction site boundary.

3.5 Wheel Washing Facilities

There is only one vehicular route into site for deliveries which will be 
shared between Wring Group and Willmott Dixon and in due course the 
contractor for Millwrights Place and Coopers Court.

All contractors appointed will ensure that an adequate and suitable 
vehicle wheel washing facility is provided to ensure that any site mud/ 
detritus originating from the construction site is not deposited on the 
public highway.

Any wheel washing facility shall also be designed such that waste 
water from the washing process does not cause contamination or other 
hazard as a result of the wheel washing process.

Should it be required, the contractor will arrange for road sweeping 
along the public highway.
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3.6 Dust Mitigation Plan

A growing area of concern within the construction industry is the ill 
health to the workforce caused by exposure to hazardous dusts. Dust 
can be and is generated in many ways across sites, from different 
construction processes such as cutting and grinding, preparing and 
mixing materials for use, through to simply keeping the site clean and 
sweeping or hoovering up. 

In order that we manage this specific to the task on site, individual 
risk assessments and method statements are created alongside 
a dust mitigation plan. When agreeing control measures with the 
subcontractors in regard to dust control, the use of Respiratory 
Protective Equipment (RPE) is to be considered a last resort. 

Options we will look to employ on site where possible are: 

 Ordering the size of material required, rather than cutting on site 

 Off-site prefabrication

 Capturing dust at source with adequate extraction/vacuum systems 

 The use of spray guns or dust suppression systems

As noted in Section 3.3, we are monitoring dust levels and will continue 
to do this for the duration of the project.

3.7 Management of fuel (oil & diesel)

Fuel storage will be positioned in an area away from plant and 
machinery usage to avoid the possibility of accidental fuel tank damage. 
A set procedure will be followed during plant refuelling which will involve 
the use of drip trays and site-specific equipment. 

A dedicated emergency procedure is in place and will be adopted in the 
event of a fuel spill. All fuel spills regardless of quantity, are reported to 

the site management immediately. Emergency spill kits and suitable and 
sufficient fire extinguishers are positioned adjacent to all fuel storage 
tanks, and refuelling points.

If any spills occur which require notification to the environment agency 
or other authorities, these will be dealt with in line with HSE regulations.

3.8 Waste Management

Waste documentation (licences and transfer notes) must be made 
reviewed before any material is removed from site. Lorries removing 
waste will be properly sheeted before entering the public highway. 

Dust, noise and vibration must be kept to its lowest possible levels, using 
all appropriate and practicable control measures. 

3.9 Updates to the Project

We provide regular updates on construction activity and progress 
via our website http://www.finzelsreach.com, Twitter, LinkedIn and 
Instagram feeds. A time lapse camera can also be accessed by the 
website to see how works are progressing on site. 

3.10 Procedures for maintaining good public relations including complaint 
management and public consultation

3.10.1 Project Communications

A detailed issues communications guide, The FrontLine, will be issued to 
all contractors working on site and any consultants. The FrontLine sets 
out the standards for all communications, to ensure effective handling 
of communication regarding any incidents or issues that may occur on 
site, to maintain the reputation of the scheme and those involved in its 
delivery.
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The plan sets out:

 Roles and Responsibilities.

 Communications Policy.

 Guidance on incidents.

 Taking Action.

This outlines who is responsible for managing particular elements of the 
communications process, decision-making and interviews. 

The following communications principles will guide how we manage 
information:

 Communicate in a spirit of openness.

 Respond swiftly to any emerging situation.

 Doing, and saying, the right things in response will enhance respect 
and improve perceptions.

When an issue occurs, it will be important to gather as much information 
as possible from the person reporting the issue or from the scene of the 
incident. Alongside details on how the incident happened and actions 
being taken to resolve it, where possible, information should also include: 

 Time/date 

 Names 

 Contact details of all people involved 

 What happened 

The FrontLine guide will set out the process for reporting the issues and 
the correct people responsible for following up and reporting issues. 

The guide sets out issues, divided into green, amber and red depending 

on the severity of the incident and classified in terms of the main 
category they fall into. Each type requires a different course of action 
which is outlined in the guide.

3.10.2 Public Communications

The plan is to ensure any questions, concerns or comments from the 
public about Finzels Reach are directed to the relevant teams and dealt 
with effectively and efficiently.

A leaflet will be provided to local businesses and residents directing 
them all methods of getting in touch.

3.10.3 Key Communication Methods

These are the keyways members of the public can find out more about 
the site works and these will be displayed on the hoardings:

 Method: Text Message to: +44 745 1288850

 Method: Telephone to: +44 745 1288850

 Method: Email: site@finzelsreach.com

 Method: Social Media: @finzelsreach or #finzelsreach

If members of the public wish to get in touch with a question, concern 
or comment, can through the following channels

Text Message

Text ‘Site’ to the text number displayed on the hoardings. This will 
generate an auto reply whilst the message is forwarded to the relevant 
team member to review and respond. Response can be made via the 
online Text system.

Telephone

Calling the number displayed on the hoardings will provide a recorded 
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message prompting them to leave a voicemail. This will then be emailed 
to the team who will review and forward to the relevant team member 
to review and respond via a call to the individual concerned. 

Phone numbers and associated messages will be stored on the system 
so there is a record for future reference.

Email Text Updates

If members of the public are interested in receiving regular updates 
from the team about the construction site, they can sign up to receive 
these via email or text. The sign up details will be available on the 
Finzels Reach contact page on the web site.

Social Media

Finzels Reach has a Twitter feed, @FinzelsReach and an Instagram feed 
@FinzelsReach which will be used to publish site updates in line with the 
plan. Posts that tag Finzels Reach or use the hashtag #Finzelsreach will 
be monitored. Concerns or comments that require a response will be 
managed in line with the guide.

The guide will be updated as the project progresses, and new versions 
sent to the team.

Updates to the Project

We will provide regular updates on the project via the website http://
www.finzelsreach.com and through social media channels including 
Twitter, LinkedIn and Instagram. 

Reports on site activity will be posted on Mondays with information on 
the upcoming works for the week. Monitoring reports from the site will 
also be published each Monday.

On the website there is access the time lapse camera to see how works 

are progressing on site. The address is: https://api.t-lap.se/4e8651/

In the event of an emergency, the contact details for the relevant site 
manager is displayed on the hoarding, all other correspondence should 
go through the above channels. 

3.11 COVID-19

A copy of our COVID-19 Statement “Our commitment to you” can be 
found on our website and in Appendix.

We are and will continue to follow the advice from the UK Government 
and the recommendations from Public Health England. All of our 
suppliers, consultant advisors and construction partners site are 
working in accordance with The Construction Leadership Council’s Site 
Operating Procedures and will continue to do this and implement any 
updates which may arise over the course of the works. 

The safety, health and wellbeing of those we work with will continue to 
remain the paramount consideration and we will all be keeping a close 
watch on the daily Government updates and restrictions currently in 
place in order to control the spread of Coronavirus. As a responsible 
developer and Bristol residents, we believe it is very important indeed 
that we do all that we can to support this effort.

To be clear our developments will only continue to be operational if the 
Site Operating Procedures – Protecting Your Workforce guidance, as 
issued by the Construction Leadership Council, is met.

Both Wring Group and Willmott Dixon are collectively working together 
to ensure social distancing is maintained for all operatives. A one-
way system is implemented on site and the bio scanner typically seen 
for access and egress to site has been replaced with card scanners to 
minimise the need for surfaces to be touched by staff. 
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Willmott Dixon as a major contractor has also been praised in the 
National Press for the measures they have put into place on other 
sites to keep staff safe and we look forward to seeing these practices 
implemented as we work through the construction period.  

4 Permissions and Consents

4.1 Planning Approvals

Cubex (supported by planning consultant Avison Young) will be 
responsible for obtaining consents where required, for compliance with 
all associated statutory processes. The contractor will be responsible 
for undertaking all construction works in accordance with the planning 
conditions already applied to any approvals already obtained.

It is also the Contractor’s responsibility to comply with any conditions 
attached to the Consent. Conditions may also relate to traffic, vehicular 
access, noise control, ecological, and other environmental matters.

4.2 Building Regulations and Statutory Approvals

The Contractor shall comply with all current Building Regulations 
in respect to the project and ensure that the work is carried out in 
in compliance with the regulations and standards and that written 
approval is received.

The Contractor and their design team will be obliged to liaise with all 
relevant organisations to ensure the required formal approvals are 
obtained in respect of the proposed works. This must include Building 
Regulation, Fire Regulations (if appropriate) and Utility Authority 
approvals for any associated drainage, water or electrical works and 
Planning and associated construction.

4.3 CDM 2015 Regulations

The Principal Designer is Construction CDM Services Limited. The 
Contractor must allocate resources to enable it to comply with the 
requirements and prohibitions imposed on the project acting as the 
Principal Contractor.

4.4 Other Consents

The Contractor is responsible for obtaining all other Consents required 
for any aspect of the works and for compliance with all relevant 
legislation, covenants, easements or other rights affecting the site. 
The Contractor shall also be responsible for negotiating any further 
covenants, easements or other rights that may be required on any of 
the sites, for example for Statutory Undertakers. 

5 Demolition Works

5.1 The Works

Wring Group have been appointed as the Principal Contractor for the 
demolition works, commencing in December 2019 and scheduled to 
complete in November 2020. Wring Group are self-contained within the 
site boundary for welfare provision and therefore the location of cabins 
is not shown as a drawing.

Wring Group have completed the breaking out of the basement slab 
which generates both noise, dust and vibration. Wring Group have been 
using the dust suppression measures outlined in Section 3.6, namely 
extraction (where possible) and water damping.
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Halo, Temple Street Elevation CGI
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6 Halo 

At the date of this report, the Halo Construction project was the only element 
of the three projects being undertaken. The demolition works on the Millwrights 
Place and Coopers Court site are complete and Willmott Dixon took over the 
site in January 2021.

6.1 Contractor 

Willmott Dixon have been appointed as the Principal Contractor for the 
construction of the Halo. Willmott Dixon commenced on site on the 11th 
May 2020 and will complete the works in April 2022. 

6.2 Subcontractor Selection 

All contractors and sub-contractors are made aware of Willmott 
Dixons commitment and expectations regarding CSCS and having 
a fully qualified workforce, the requirement for CPCS, IPAF, CISRS 
and CSCS cards. During the works, the conduct and attitudes of 
the subcontractors are monitored. Persistent failure to maintain the 
standards required may result in the contract being terminate.

6.3 Site Welfare

The location of the site welfare is shown in Figure 3.

In August 2020 the welfare arrangement was moved to Temple Street.

The set up is a 3 storey unit providing office accommodation, a large 
canteen, drying/changing room, designated male and female WC’s, 
showers, an induction room and a quiet room.

6.4 Proposed Site Layout

The site cabins, vehicle lay down and offload zones are located on 
Temple Street. This arrangement is required two-fold, firstly due to 
the access constraints on site of building the building, and secondly 
to allow Millwrights Place and Coopers Court to be built during the 
Haloconstruction period. This arrangement is shown in Figure 3 above.

FIGURE 2
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Figure 2 shows the location of the tower cranes which will be erected 
to complete the works for both Halo and Millwrights Place and Coopers 
Court. Tower Crane 4 (TC4) will be erected in August 2020. This will be a 
50m saddle crane.

This crane will need to be disassembled in March 2021to facilitate the 
erection of tower cranes 1 and 3 which are serving the Millwrights Place 
and Coopers Court projects (erection dates May 2022 and April 2021 
respectively). TC2 will be erected in February 2021 to facilitate the 
completion of Halo. 

6.5 Deliveries, Loading & Unloading of Plant & Materials

Willmott Dixon will schedule all deliveries on and off site via an online 
booking system. If a delivery has not been approved or arrives at the 
incorrect time it will not be allowed on to site and be sent away to aid 
with congestion around the site in a busy city centre. 

Materials will be brought to the sites on an “as used” basis will not be 
left, even temporarily in common parts or fire route areas, or where 
they may be at risk to premises users or the general public. A number 
of parking restrictions are noted within the immediate area including 
double and single yellow lines, Permit Only and Pay & Display Parking, 
etc. Where necessary, barriers will be erected to protect the public at 
delivery areas and signs must be displayed to inform of loading and 
unloading operations.

Reversing of vehicles will be avoided, but where unavoidable, a 
banksman will be used to control such operations.

6.6 Contractors Site Vehicular Access

There is no parking provision site. All deliveries will be in accordance 
with the plans shown in Section 6.4 and the deliver procedure outlined 
in 6.5.

6.7 Construction Activities

Due to the ground conditions on this site, Willmott Dixon will be installing 
pile foundations as one of the first activities on site. The sheet piling 
has been completed to the perimeter of the new basement and CFA 
(Continuous Flight Auger) piles are being installed across the remainder 
of the site to support the foundations for the building. The subsequent 
excavation for the substructure i.e. pile caps and a new basement level 
will be carried out using conventional excavators and all arisings will be 
taken off site.

The superstructure will be a combination of steel and concrete frame. 
The frames and the envelopes will be constructed using a number of 
tower cranes, which will be supplemented by hoists/ mast climbers.

Internal works include reception, atrium, feature stairs, toilet cores on 
every floor, 5 lifts and 7 floors of open plan office space finished with 
raised access floors, and suspended ceilings.

Halo will connect into the new Bristol Heat Network. Bristol City 
Council have completed the majority of their works on Temple Street to 
facilitate this connection.
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FIGURE 3
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7 Millwrights Place and Coopers Court

The demolition works on the Millwrights Place and Coopers Court have been 
completed by Wring Group. The contract award for Millwrights Place and Coopers 
Court was made to Willmott Dixon and the works are programmed to commence 
in November 2020 with a further enabling works package for site excavation with 
works formally starting in January 2021.

7.1 Contractor 

The Principal Contractor for the construction of the Millwrights Place and 
Coopers Court is Willmott Dixon. It is anticipated works a further enabling 
works package will commence in in November 2020. A formal start on site 
for Millwrights Place is schedule for January 2021 and a formal start on site 
for Coopers Court anticipated June 2021. Both projects are scheduled to 
complete in May 2023.

7.2 Subcontractor Selection

All contractors and sub-contractors will be required to have CSCS 
qualifications and a fully qualified workforce. During the works, the 
conduct and attitudes of the subcontractors are monitored. Persistent 
failure to maintain the standards required may result in the contract 
being terminate.

7.3 Site Welfare

The location of the site welfare is shown in Figure 4 on page 19.

In March 2021 offices and welfare units will be installed on Temple Back 
in addition to the units already installed on Temple Street. Both facilities 
are required due to the number of staff who will be working on the 
project in line with H&S guidelines.

7.4 Proposed Site Layout

There are two site layouts for the works which have been partially 
agreed with Bristol City Council.

In August 2020 the site cabins and vehicle lay down and offload zones 
were relocated from within the site boundary to Temple Street. This 
layout currently serves the welfare requirements of the Halo Project and 
will be a shared facility with Millwrights Place and Coopers Court.

As noted in Section 6.4, Figure 2 on page 15 shows the location of the 
tower cranes which will be erected to complete the works for both Halo 
and Millwrights Place and Coopers Court. Tower Crane 4 (TC4) will be 
erected in August 2020 and disassembled in March 2021 to facilitate 
the erection of tower cranes 1 and 3 which are serving the Millwrights 
Place and Coopers Court projects (erection dates May 2022 and April 
2021 respectively). TC2 will be erected in February 2021 to facilitate the 
completion of Halo. 
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FIGURE 4
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7.5 Deliveries, Loading & Unloading of Plant & Materials

As shown in Figure 4 there are 2 loading bays and vehicular routes for 
deliveries to site. The loading bay on Templeback will be utilised from 
March 2021. The use of this will be coordinated with site activities and 
the S278 works and further updates will be provided once the S278 
programme is established on the duration of both of these areas. 

The appointed contractors will ensure that an adequate and suitable 
vehicle wheel washing facility is provided to ensure that any site mud/
detritus originating from the construction site is not deposited on the 
public highway.

Any wheel washing facility shall also be designed such that waste 
water from the washing process does not cause contamination or other 
hazard as a result of the wheel washing process.

Should it be required, the contractors will arrange for road sweeping 
along the public highway.

Reversing of vehicles will be avoided, but where unavoidable, a 
banksman will be used to control such operations.

7.6 Contractors Site Vehicular Access

There is no parking provision site. All deliveries will be in accordance with 
the plans shown in Figure 4 and the deliver procedure outlined in 7.5.

7.7 Construction Activities

The first activity on site in November 2020 will be the excavation 
of the existing foundations on the site. Once completed, due to the 
ground conditions on this site, the appointed contractor will install pile 
foundations to facilitate the superstructure works. These foundations 
will be CFA (Continuous Flight Auger) piles commencing in January 
2021. The subsequent excavation for the substructure i.e. pile caps and 
core area rafts will be carried out using conventional excavators and all 
arising will be taken off site. 

The superstructure will be a combination of steel and concrete frame. 
The frames and the envelopes will be constructed using a number of 
tower cranes, which will be supplemented by hoists/mast climbers.

Internal works include fully fitting out the apartments, main entrance 
reception areas, circulation corridors, stairwells and 5 lifts.

Millwrights Place and Coopers Court will connect into the new Bristol 
Heat Network. Bristol City Council completed the majority of their 
works on Temple Street to facilitate this connection in August 2020. 
The connection on Templeback for Millwrights Place will be undertaken 
by BCC in due course. 
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Appendix A – Cubex COVID19 Statement 

“Our commitment to you”
We are aware of concerns relating to the construction industry.

At present the latest advice from the UK Government is that those working on 
construction sites in England can continue to do so, and that employers who 
have people in their offices or onsite should ensure that employees are able to 
follow Public Health England guidelines. If for any reason the activity cannot 
be continued safely, it should not take place.

The Construction Leadership Council has issued new Site Operating 
Procedures to align with the Public Health England guidelines and we require 
that all of our suppliers, consultant advisors and construction partners ensure 
that they follow these guidelines.

The Cubex team and our design, planning and management consultancy 
partners are working remotely but effectively. Conversely the demolition 
and remediation activities on site at our Halo office development in Bristol 
is continuing. This is due to the greater involvement of heavy machinery and 
relative openness of the working environments for our construction partner 
Wring Group. The next phase of construction will be the commencement of 
excavation and piling work by Willmott Dixon and their supply chain in May.

Our office in Bristol is closed. You can continue to contact those you usually 
work with by phone, email or social media. Neighbours can contact us on 
info@cubex-land.com or @finzelsreach on Twitter.

The safety, health and wellbeing of those we work with will continue to remain 
the paramount consideration and we will all be keeping a close watch on the daily 
Government updates and restrictions currently in place in order to control the 
spread of Coronavirus. As a responsible developer and Bristol residents, we believe 
it is very important indeed that we do all that we can to support this effort.

To be clear our Halo development will only continue to be operational if the 
Site Operating Procedures – Protecting Your Workforce guidance, as issued by 
the Construction Leadership Council, is met.

Over the coming days and weeks, we will continue to closely follow UK 
Government and Public Health England guidelines in managing our response.

These are significant changes that will affect all of us. We are committed to 
doing all that we can to find a way through these difficult times together. It 
is vitally important to us that our long term supply chain partners like Wring 
Group and Willmott Dixon together with their supply chain of specialist 
subcontractors from the Bristol region remain strong and successful 
businesses and we are committed to providing the following support:

 We believe it’s all the more important than ever that you can rely on 
fair payment. We will continue to pay invoices within the terms and in 
accordance with our agreements with our partners and suppliers We will 
not intentionally delay payment to manage our own cash position.

 We will maintain ongoing regular communications so we can support each 
other as best we can and share best practice, especially around advice on 
COVID-19 and other health, safety and wellbeing issues

 We will inform you as soon as is reasonably possible of any planned site 
closure of Halo.

As the situation is changing quickly, the advice may also change, and it may be 
that further measures will be brought forward by government.

Again, please keep in touch with the team that you regularly work with at 
Cubex who will do their very best to support you and keep you informed.



About Cubex

CONTACT US
We wanted to let you know that 
we have put in place a number 
of ways to contact us if you have 
any concerns about the ongoing 
work at Finzels Reach.

Text: SITE to 07451 288850

Email: site@finzelsreach.com 

Voice message: 07451 288850

Since forming in 2004, Cubex has undertaken a wide range of projects across 
mixed-use, residential, offices, industrial, leisure, retail and healthcare. It has 
built up a reputation for being a dynamic, driven company that cares about 
making a positive contribution to the region whether it’s through careful 
regeneration projects or stand-out new schemes.

Cubex is the developer behind award-winning Finzels Reach in Bristol, one of 
the South West’s most significant mixed-use developments. With Cubex now 
embarking on the next phase of this major regeneration project, Finzels Reach 
is set to represent over £475m of investment in the area once complete. Cubex’s 
portfolio include: major speculative office schemes such as Aurora and Paragon, 
both recognised for their excellent environment credentials; the first purpose-
designed build-to-rent scheme in Bristol at Hawkins & George for Grainger plc; 
as well as residential, mixed-use and commercial projects across Cardiff, Exeter, 
Salisbury and Bath.

cubex-land.com
@finzelsreach


