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Introduction
Scope of the Construction Environmental Management Plan
The purpose of the Cubex Construction Environmental Management Plan
(“CCEMP”) is to define the strategy for the construction management and
delivery of this Cubex led development, and its site construction activities.
This Cubex document will be developed and updated with our contractor
partners during the procurement and appointment process, prior to
commencement of works on site, and, as the build progresses.

2.2

The Employer, site address and site location plan
The lead contact (on behalf of the Employer) is Cubex. The postal
address and for Halo is Halo, Counterslip, Bristol, BS1 6AJ. The postal
address and postcode for Millwrights Place and Coopers Court are yet
to be agreed with Bristol City Council. The site lies between Counterslip,
Temple Street, Temple Back and Water Lane in Bristol city centre
immediately adjacent to Temple Fire Station and opposite Bridgewater
House. To find the site use the Bridgewater House postcode of BS1 6BX.
The site location, including extent of public realm improvements
(delivered by way of a S278 Agreement) is outside of the site demise,

2
2.1

Development Overview
The Development
The build is on the site of the former Avon & Somerset Fire & Rescue
Headquarters on Temple Back and comprises three properties. The
development benefits from planning consent.
The building being constructed first, ‘Halo’, is a sustainable office building for
over 1000 people in a contemporary architectural style over ground and 7
floors with a basement level. It has been partially pre-let to Osborne Clarke.
The build for the other two properties, Millwrights Place and Coopers Court,
will start in Q1 2021. These are both apartment buildings and both have
been specifically designed for rent rather than sale. Millwrights Place is a
build to rent or multi-family family designed building and Coopers Court has
been designed for social rent and shared ownership.
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In addition to Halo, Millwrights Place and Coopers Court we are investing
over £2M in enhancements to the public realm including dedicated,
protected, cycle lanes and a programme of tree and soft landscape planting.
Further information on this can also be found in Section 2.4.

shown in red hatch on Figure 1.
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FIGURE 1
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Key Milestones
Activity

Contractor

Date

Demolition start on site

Wring Group

4th December 2019 (Actual)

Anticipated completion of Demolition works

Wring Group

November 2020

Halo start on site

Willmott Dixon

11th May 2020 (Actual)

Anticipated date of Halo completion
(Subject to build contract variations, COVID 19 related material and labour shortages, COVID 19 safe
working practices and Government Instruction.)

Willmott Dixon

April 2023

Millwrights Place start on site

Willmott Dixon

November 2020

Anticipated date of Millwrights Place completion
(Subject to build contract variations, COVID 19 related material and labour shortages, COVID 19 safe
working practices and Government Instruction.)

TBC

May 2023

Coopers Court start on site

Willmott Dixon

June 2021

Anticipated date of Coopers Court completion
(Subject to build contract variations, COVID 19 related material and labour shortages, COVID 19 safe
working practices and Government Instruction.)

TBC

May 2023

Public Realm improvement works start by way of a S278 Agreement

TBC

February 2021

Public Realm S278 works completion

TBC

May 2023
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The Project Brief

2.4.1 Demolition
The site was acquired from Avon & Somerset Fire Brigade in Q3 2018.
Asbestos removal and demolition of the existing 3 story building and
basement level car park were commenced in December 2019 by Wring
Group. Extensive quantities of asbestos where found within the building.
This was expected as surveys had been undertaken prior to acquisition.

Construction works commenced in January 2021 and this CCEMP
will be updated further timescales are clarified. We would note the
procedures outlined in Section 4 for the construction of Halo will be
implemented for this development and it is expected the site welfare will
be located on Temple Back for the duration of the project.
2.4.4 S278 works

As result of COVID 19 challenges were faced with obtaining protective

As part of the project, Cubex have arranged for over £2M to be

equipment for operatives that caused delay in safely progressing the work.

invested in highway improvements to Counterslip, Temple Street, Temple

The enabling works for Halo, Millwrights Place and Coopers Court are
completed and ‘handed over’ to Willmott Dixon.
2.4.2 Halo
Halo will provide 116,133 sqft of Grade ‘A’ office accommodation within
the Finzels Reach area.

Back and Water Lane.
These works will include a new one-way system, new pedestrian
crossings on Counterslip near to the hotel and near to St Phillips Bridge,
together with segregated cycle paths. All will greatly improve the
amenity and safety for cyclists and pedestrians.
These works will be phased in line the with office and residential

Willmott Dixon have been appointed as the main contractor for Halo

construction programmes to prevent significant disruption to residents

and have commenced work on site.

and visitors to the area.

2.4.3 Millwrights Place and Coopers Court
Millwrights Place and Coopers Court will provide 297 apartments in two

As these works are defined and contracts agreed, this CCEMP will be
updated to show the phasing plan in detail.

buildings each of varying height.
Millwrights Place will provide a ‘build to rent’ or ‘multi-family offering with
its principal entrance at the corner of Counterslip and Temple Back.
There are a total of 231 apartments in this apartment building.
Coopers Court will provide 66 apartments, largely for social rent but
also a number for sale by way of shared ownership. The apartment
building will be accessed by way of Temple Street.
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3
3.1

Construction Generally
Construction site presentation and public safety

noise and dust levels.
3.3

publish the findings weekly on to the Finzels Reach website and Twitter

hoarding will always be provided. The hoarding line changed during the

feed. The location of the monitor may move as the project progresses

latter part of June 2020. Further information on the hoarding lines and

should it not be suitable, or another location be more appropriate.

the subsequent move can be found elsewhere in the CCEMP.

In addition to this, we also have a vibration monitor on the adjacent

The site is always secured from unauthorised personnel with card readers

Temple fire station building.

at pedestrian access entrances and exits and with appropriate security

A further vibration monitor has also been installed on the Templeback

protocols out of hours. It is intended that site operative and visitors

Apartment building.

access the site by way of Temple Street.
3.4

Storage of Plant and Materials
All plant and materials are stored within the construction site boundary.

In line with the planning requirements, construction work will be restricted to
the 08.00 to 18.00hrs Monday to Friday and 09.00 to 17.00 on Saturdays.

Vibration, dust and noise monitoring
We have a combined vibration noise and dust monitor placed on site and

hoarding line may change to suit construction activity a secure attractive

Site Hours

HALO, MILLWRIGHTS PL ACE & COOPERS COURT

Health and Safety team in respect of environmental matters such as

The site is currently secured with solid wood panelled hoarding. Whilst the

3.2

•

3.5

Wheel Washing Facilities

During the period of basement excavation we instructed Willmott Dixon

There is only one vehicular route into site for deliveries which will be

not to commence activities of a particularly noisy nature before 9am.

shared between Wring Group and Willmott Dixon and in due course the

The site will not be open on Sundays or Bank Holidays unless agreed in

contractor for Millwrights Place and Coopers Court.

writing five working days before.

All contractors appointed will ensure that an adequate and suitable

We may as a result of COVID 19 and in line with Government guidance

vehicle wheel washing facility is provided to ensure that any site mud/

apply to Bristol City Council for a temporary extension to these working

detritus originating from the construction site is not deposited on the

hours.

public highway.

We want to be a respectful neighbour. Section 3.10 sets out the routes

Any wheel washing facility shall also be designed such that waste

we shall communicate with our neighbours and the general public.
The construction site is regularly inspected by the Health & Safety.
Executive and on occasion representatives from Bristol City Council

water from the washing process does not cause contamination or other
hazard as a result of the wheel washing process.
Should it be required, the contractor will arrange for road sweeping
along the public highway.
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Dust Mitigation Plan

the site management immediately. Emergency spill kits and suitable and
sufficient fire extinguishers are positioned adjacent to all fuel storage

A growing area of concern within the construction industry is the ill

tanks, and refuelling points.

health to the workforce caused by exposure to hazardous dusts. Dust
can be and is generated in many ways across sites, from different

If any spills occur which require notification to the environment agency

construction processes such as cutting and grinding, preparing and

or other authorities, these will be dealt with in line with HSE regulations.

mixing materials for use, through to simply keeping the site clean and
sweeping or hoovering up.

3.8

Waste documentation (licences and transfer notes) must be made

In order that we manage this specific to the task on site, individual

reviewed before any material is removed from site. Lorries removing

risk assessments and method statements are created alongside

waste will be properly sheeted before entering the public highway.

a dust mitigation plan. When agreeing control measures with the
subcontractors in regard to dust control, the use of Respiratory

Dust, noise and vibration must be kept to its lowest possible levels, using

Protective Equipment (RPE) is to be considered a last resort.

all appropriate and practicable control measures.

Options we will look to employ on site where possible are:

3.9

Ordering the size of material required, rather than cutting on site

via our website http://www.finzelsreach.com, Twitter, LinkedIn and
Instagram feeds. A time lapse camera can also be accessed by the

Capturing dust at source with adequate extraction/vacuum systems
The use of spray guns or dust suppression systems
As noted in Section 3.3, we are monitoring dust levels and will continue
to do this for the duration of the project.

website to see how works are progressing on site.
3.10

Procedures for maintaining good public relations including complaint
management and public consultation

3.10.1 Project Communications

Management of fuel (oil & diesel)

A detailed issues communications guide, The FrontLine, will be issued to

Fuel storage will be positioned in an area away from plant and

all contractors working on site and any consultants. The FrontLine sets

machinery usage to avoid the possibility of accidental fuel tank damage.
A set procedure will be followed during plant refuelling which will involve
the use of drip trays and site-specific equipment.

10

Updates to the Project
We provide regular updates on construction activity and progress

Off-site prefabrication

3.7

Waste Management

A dedicated emergency procedure is in place and will be adopted in the
event of a fuel spill. All fuel spills regardless of quantity, are reported to

out the standards for all communications, to ensure effective handling
of communication regarding any incidents or issues that may occur on
site, to maintain the reputation of the scheme and those involved in its
delivery.

CONSTRUCTION & ENVIRONMENTAL MANAGEMENT PLAN

The plan sets out:
Roles and Responsibilities.
Communications Policy.
Guidance on incidents.
Taking Action.
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on the severity of the incident and classified in terms of the main
category they fall into. Each type requires a different course of action
which is outlined in the guide.
3.10.2 Public Communications
The plan is to ensure any questions, concerns or comments from the
public about Finzels Reach are directed to the relevant teams and dealt

This outlines who is responsible for managing particular elements of the

with effectively and efficiently.

communications process, decision-making and interviews.

A leaflet will be provided to local businesses and residents directing

The following communications principles will guide how we manage

them all methods of getting in touch.

information:

3.10.3 Key Communication Methods

Communicate in a spirit of openness.

These are the keyways members of the public can find out more about

Respond swiftly to any emerging situation.

the site works and these will be displayed on the hoardings:

Doing, and saying, the right things in response will enhance respect

Method: Text Message to: +44 745 1288850

and improve perceptions.

Method: Telephone to: +44 745 1288850

When an issue occurs, it will be important to gather as much information
as possible from the person reporting the issue or from the scene of the
incident. Alongside details on how the incident happened and actions
being taken to resolve it, where possible, information should also include:
Time/date
Names
Contact details of all people involved
What happened

Method: Email: site@finzelsreach.com
Method: Social Media: @finzelsreach or #finzelsreach
If members of the public wish to get in touch with a question, concern
or comment, can through the following channels
Text Message
Text ‘Site’ to the text number displayed on the hoardings. This will
generate an auto reply whilst the message is forwarded to the relevant
team member to review and respond. Response can be made via the

The FrontLine guide will set out the process for reporting the issues and

online Text system.

the correct people responsible for following up and reporting issues.

Telephone

The guide sets out issues, divided into green, amber and red depending

Calling the number displayed on the hoardings will provide a recorded

11
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message prompting them to leave a voicemail. This will then be emailed

are progressing on site. The address is: https://api.t-lap.se/4e8651/

to the team who will review and forward to the relevant team member

In the event of an emergency, the contact details for the relevant site

to review and respond via a call to the individual concerned.

manager is displayed on the hoarding, all other correspondence should

Phone numbers and associated messages will be stored on the system
so there is a record for future reference.
Email Text Updates
If members of the public are interested in receiving regular updates
from the team about the construction site, they can sign up to receive
these via email or text. The sign up details will be available on the
Finzels Reach contact page on the web site.

3.11

COVID-19
A copy of our COVID-19 Statement “Our commitment to you” can be
found on our website and in Appendix.
We are and will continue to follow the advice from the UK Government
and the recommendations from Public Health England. All of our
suppliers, consultant advisors and construction partners site are

Social Media

working in accordance with The Construction Leadership Council’s Site

Finzels Reach has a Twitter feed, @FinzelsReach and an Instagram feed

Operating Procedures and will continue to do this and implement any

@FinzelsReach which will be used to publish site updates in line with the

updates which may arise over the course of the works.

plan. Posts that tag Finzels Reach or use the hashtag #Finzelsreach will

The safety, health and wellbeing of those we work with will continue to

be monitored. Concerns or comments that require a response will be

remain the paramount consideration and we will all be keeping a close

managed in line with the guide.

watch on the daily Government updates and restrictions currently in

The guide will be updated as the project progresses, and new versions

place in order to control the spread of Coronavirus. As a responsible

sent to the team.
Updates to the Project
We will provide regular updates on the project via the website http://
www.finzelsreach.com and through social media channels including
Twitter, LinkedIn and Instagram.
Reports on site activity will be posted on Mondays with information on
the upcoming works for the week. Monitoring reports from the site will
also be published each Monday.
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go through the above channels.

On the website there is access the time lapse camera to see how works

developer and Bristol residents, we believe it is very important indeed
that we do all that we can to support this effort.
To be clear our developments will only continue to be operational if the
Site Operating Procedures – Protecting Your Workforce guidance, as
issued by the Construction Leadership Council, is met.
Both Wring Group and Willmott Dixon are collectively working together
to ensure social distancing is maintained for all operatives. A oneway system is implemented on site and the bio scanner typically seen
for access and egress to site has been replaced with card scanners to
minimise the need for surfaces to be touched by staff.

CONSTRUCTION & ENVIRONMENTAL MANAGEMENT PLAN
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4.3

National Press for the measures they have put into place on other
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CDM 2015 Regulations
The Principal Designer is Construction CDM Services Limited. The

sites to keep staff safe and we look forward to seeing these practices

Contractor must allocate resources to enable it to comply with the

implemented as we work through the construction period.

requirements and prohibitions imposed on the project acting as the
Principal Contractor.

4
4.1

Permissions and Consents

4.4

Other Consents
The Contractor is responsible for obtaining all other Consents required

Planning Approvals

for any aspect of the works and for compliance with all relevant

Cubex (supported by planning consultant Avison Young) will be

legislation, covenants, easements or other rights affecting the site.

responsible for obtaining consents where required, for compliance with

The Contractor shall also be responsible for negotiating any further

all associated statutory processes. The contractor will be responsible

covenants, easements or other rights that may be required on any of

for undertaking all construction works in accordance with the planning

the sites, for example for Statutory Undertakers.

conditions already applied to any approvals already obtained.
It is also the Contractor’s responsibility to comply with any conditions
attached to the Consent. Conditions may also relate to traffic, vehicular
access, noise control, ecological, and other environmental matters.
4.2

Building Regulations and Statutory Approvals

5
5.1

Demolition Works
The Works
Wring Group have been appointed as the Principal Contractor for the

The Contractor shall comply with all current Building Regulations

demolition works, commencing in December 2019 and scheduled to

in respect to the project and ensure that the work is carried out in

complete in November 2020. Wring Group are self-contained within the

in compliance with the regulations and standards and that written

site boundary for welfare provision and therefore the location of cabins

approval is received.

is not shown as a drawing.

The Contractor and their design team will be obliged to liaise with all

Wring Group are currently still completing the breaking out of the

relevant organisations to ensure the required formal approvals are

basement slab which generates both noise, dust and vibration. Wring

obtained in respect of the proposed works. This must include Building

Group are using the dust suppression measures outlined in Section 3.6,

Regulation, Fire Regulations (if appropriate) and Utility Authority

namely extraction (where possible) and water damping.

approvals for any associated drainage, water or electrical works and
Planning and associated construction.

Noise is monitored to ensure the safety of both site staff and neighbours.
Vibration monitoring is being undertaken as described in Section 3.3.
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FIGURE 2

6

Halo
At the date of this report, the Halo Construction project is the only
element of the three projects being undertaken. The demolition
works on the Millwrights Place and Coopers Court site are still being
progressed by Wring Group and due for completion November 2020.

6.1

Contractor
Willmott Dixon have been appointed as the Principal Contractor for the
construction of the Halo. Willmott Dixon commenced on site on the 11th
May 2020 and will complete the works in April 2022.

6.2

Subcontractor Selection
All contractors and sub-contractors are made aware of Willmott
Dixons commitment and expectations regarding CSCS and having
a fully qualified workforce, the requirement for CPCS, IPAF, CISRS
and CSCS cards. During the works, the conduct and attitudes of
the subcontractors are monitored. Persistent failure to maintain the
standards required may result in the contract being terminate.

6.3

Site Welfare
The location of the site welfare is shown in Figure 3.
In August 2020 the welfare arrangement was moved to Temple Street.
The set up is a 3 storey unit providing office accommodation, a large
canteen, drying/changing room, designated male and female WC’s,
showers, an induction room and a quiet room.

6.4

Proposed Site Layout
The site cabins, vehicle lay down and offload zones are located on
Temple Street. This arrangement is required two-fold, firstly due to
the access constraints on site of building the building, and secondly
to allow Millwrights Place and Coopers Court to be built during the
Haloconstruction period. This arrangement is shown in Figure 3 above.

15
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Figure 2 shows the location of the tower cranes which will be erected

6.6

to complete the works for both Halo and Millwrights Place and Coopers

There is no parking provision site. All deliveries will be in accordance

Court. Tower Crane 4 (TC4) will be erected in August 2020. This will be a

with the plans shown in Section 6.4 and the deliver procedure outlined

50m saddle crane.
This crane will need to be disassembled in March 2021to facilitate the
erection of tower cranes 1 and 3 which are serving the Millwrights Place

6.5

in 6.5.
6.7

Construction Activities

and Coopers Court projects (erection dates May 2022 and April 2021

Due to the ground conditions on this site, Willmott Dixon will be installing

respectively). TC2 will be erected in February 2021 to facilitate the

pile foundations as one of the first activities on site. The sheet piling

completion of Halo.

has been completed to the perimeter of the new basement and CFA

Deliveries, Loading & Unloading of Plant & Materials

(Continuous Flight Auger) piles are being installed across the remainder
of the site to support the foundations for the building. The subsequent

Willmott Dixon will schedule all deliveries on and off site via an online

excavation for the substructure i.e. pile caps and a new basement level

booking system. If a delivery has not been approved or arrives at the

will be carried out using conventional excavators and all arisings will be

incorrect time it will not be allowed on to site and be sent away to aid

taken off site.

with congestion around the site in a busy city centre.

The superstructure will be a combination of steel and concrete frame.

Materials will be brought to the sites on an “as used” basis will not be

The frames and the envelopes will be constructed using a number of

left, even temporarily in common parts or fire route areas, or where

tower cranes, which will be supplemented by hoists/ mast climbers.

they may be at risk to premises users or the general public. A number
of parking restrictions are noted within the immediate area including
double and single yellow lines, Permit Only and Pay & Display Parking,
etc. Where necessary, barriers will be erected to protect the public at

Internal works include reception, atrium, feature stairs, toilet cores on
every floor, 5 lifts and 7 floors of open plan office space finished with
raised access floors, and suspended ceilings.

delivery areas and signs must be displayed to inform of loading and

Halo will connect into the new Bristol Heat Network. Bristol City

unloading operations.

Council have completed the majority of their works on Temple Street to

Reversing of vehicles will be avoided, but where unavoidable, a
banksman will be used to control such operations.

16

Contractors Site Vehicular Access

facilitate this connection.

CONSTRUCTION & ENVIRONMENTAL MANAGEMENT PLAN

•

HALO, MILLWRIGHTS PL ACE & COOPERS COURT

FIGURE 3
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Millwrights Place and Coopers Court

7.3

Site Welfare
The location of the site welfare is shown in Figure 4 on page 19.

The demolition works on the Millwrights Place and Coopers Court site is still being
progressed by Wring Group and due for completion November 2020. The contract
award is still to be completed for Millwrights Place and Coopers Court but the works
are programmed to commence in November 2020 with a further enabling works
package for site excavation with works formally starting in January 2021.
7.1

Contractor
The Principal Contractor for the construction of the Millwrights Place and

in addition to the units already installed on Temple Street. Both facilities
are required due to the number of staff who will be working on the
project in line with H&S guidelines.
7.4

Proposed Site Layout
There are two site layouts for the works which have been partially

Coopers Court is still to be appointed. It is anticipated works a further

agreed with Bristol City Council.

enabling works package will commence in in November 2020. A formal

In August 2020 the site cabins and vehicle lay down and offload zones

start on site for Millwrights Place is schedule for January 2021 and a formal
start on site for Coopers Court anticipated June 2021. Both projects are
scheduled to complete in May 2023.
7.2

In March 2021 offices and welfare units will be installed on Temple Back

Subcontractor Selection
All contractors and sub-contractors will be required to have CSCS
qualifications and a fully qualified workforce. During the works, the
conduct and attitudes of the subcontractors are monitored. Persistent
failure to maintain the standards required may result in the contract
being terminate.

were relocated from within the site boundary to Temple Street. This
layout currently serves the welfare requirements of the Halo Project and
will be a shared facility with Millwrights Place and Coopers Court.
As noted in Section 6.4, Figure 2 on page 15 shows the location of the
tower cranes which will be erected to complete the works for both Halo
and Millwrights Place and Coopers Court. Tower Crane 4 (TC4) will be
erected in August 2020 and disassembled in March 2021 to facilitate
the erection of tower cranes 1 and 3 which are serving the Millwrights
Place and Coopers Court projects (erection dates May 2022 and April
2021 respectively). TC2 will be erected in February 2021 to facilitate the
completion of Halo.

18
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FIGURE 4
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Deliveries, Loading & Unloading of Plant & Materials

The first activity on site in November 2020 will be the excavation

deliveries to site. The loading bay on Templeback will be utilised from

of the existing foundations on the site. Once completed, due to the

March 2021. The use of this will be coordinated with site activities and

ground conditions on this site, the appointed contractor will install pile

the S278 works and further updates will be provided once the S278

foundations to facilitate the superstructure works. These foundations

programme is established on the duration of both of these areas.

will be CFA (Continuous Flight Auger) piles commencing in January

vehicle wheel washing facility is provided to ensure that any site mud/
detritus originating from the construction site is not deposited on the
public highway.
Any wheel washing facility shall also be designed such that waste
water from the washing process does not cause contamination or other
hazard as a result of the wheel washing process.
Should it be required, the contractors will arrange for road sweeping
along the public highway.
Reversing of vehicles will be avoided, but where unavoidable, a
banksman will be used to control such operations.
Contractors Site Vehicular Access
There is no parking provision site. All deliveries will be in accordance with
the plans shown in Figure 4 and the deliver procedure outlined in 7.5.

20

Construction Activities

As shown in Figure 4 there are 2 loading bays and vehicular routes for

The appointed contractors will ensure that an adequate and suitable

7.6

7.7

2021. The subsequent excavation for the substructure i.e. pile caps and
core area rafts will be carried out using conventional excavators and all
arising will be taken off site.
The superstructure will be a combination of steel and concrete frame.
The frames and the envelopes will be constructed using a number of
tower cranes, which will be supplemented by hoists/mast climbers.
Internal works include fully fitting out the apartments, main entrance
reception areas, circulation corridors, stairwells and 5 lifts.
Millwrights Place and Coopers Court will connect into the new Bristol
Heat Network. Bristol City Council completed the majority of their
works on Temple Street to facilitate this connection in August 2020.
The connection on Templeback for Millwrights Place will be undertaken
by BCC in due course.

CONSTRUCTION & ENVIRONMENTAL MANAGEMENT PLAN

Appendix A – Cubex COVID19 Statement

•

HALO, MILLWRIGHTS PL ACE & COOPERS COURT

To be clear our Halo development will only continue to be operational if the
Site Operating Procedures – Protecting Your Workforce guidance, as issued by

“Our commitment to you”

the Construction Leadership Council, is met.

We are aware of concerns relating to the construction industry.

Over the coming days and weeks, we will continue to closely follow UK

At present the latest advice from the UK Government is that those working on
construction sites in England can continue to do so, and that employers who
have people in their offices or onsite should ensure that employees are able to
follow Public Health England guidelines. If for any reason the activity cannot

Government and Public Health England guidelines in managing our response.
These are significant changes that will affect all of us. We are committed to
doing all that we can to find a way through these difficult times together. It
is vitally important to us that our long term supply chain partners like Wring

be continued safely, it should not take place.

Group and Willmott Dixon together with their supply chain of specialist

The Construction Leadership Council has issued new Site Operating

businesses and we are committed to providing the following support:

Procedures to align with the Public Health England guidelines and we require
that all of our suppliers, consultant advisors and construction partners ensure

subcontractors from the Bristol region remain strong and successful
We believe it’s all the more important than ever that you can rely on

that they follow these guidelines.

fair payment. We will continue to pay invoices within the terms and in

The Cubex team and our design, planning and management consultancy

not intentionally delay payment to manage our own cash position.

partners are working remotely but effectively. Conversely the demolition
and remediation activities on site at our Halo office development in Bristol
is continuing. This is due to the greater involvement of heavy machinery and

accordance with our agreements with our partners and suppliers We will
We will maintain ongoing regular communications so we can support each
other as best we can and share best practice, especially around advice on

relative openness of the working environments for our construction partner

COVID-19 and other health, safety and wellbeing issues

Wring Group. The next phase of construction will be the commencement of

We will inform you as soon as is reasonably possible of any planned site

excavation and piling work by Willmott Dixon and their supply chain in May.

closure of Halo.

Our office in Bristol is closed. You can continue to contact those you usually

As the situation is changing quickly, the advice may also change, and it may be

work with by phone, email or social media. Neighbours can contact us on

that further measures will be brought forward by government.

info@cubex-land.com or @finzelsreach on Twitter.
The safety, health and wellbeing of those we work with will continue to remain

Again, please keep in touch with the team that you regularly work with at
Cubex who will do their very best to support you and keep you informed.

the paramount consideration and we will all be keeping a close watch on the daily
Government updates and restrictions currently in place in order to control the
spread of Coronavirus. As a responsible developer and Bristol residents, we believe
it is very important indeed that we do all that we can to support this effort.
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About Cubex
Since forming in 2004, Cubex has undertaken a wide range of projects across
mixed-use, residential, offices, industrial, leisure, retail and healthcare. It has
built up a reputation for being a dynamic, driven company that cares about
making a positive contribution to the region whether it’s through careful
regeneration projects or stand-out new schemes.
Cubex is the developer behind award-winning Finzels Reach in Bristol, one of
the South West’s most significant mixed-use developments. With Cubex now
embarking on the next phase of this major regeneration project, Finzels Reach
is set to represent over £475m of investment in the area once complete. Cubex’s
portfolio include: major speculative office schemes such as Aurora and Paragon,

CONTACT US
We wanted to let you know that
we have put in place a number
of ways to contact us if you have
any concerns about the ongoing
work at Finzels Reach.

Text: SITE to 07451 288850
Email: site@finzelsreach.com
Voice message: 07451 288850

both recognised for their excellent environment credentials; the first purposedesigned build-to-rent scheme in Bristol at Hawkins & George for Grainger plc;
as well as residential, mixed-use and commercial projects across Cardiff, Exeter,
Salisbury and Bath.

cubex-land.com

@finzelsreach

